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**********CHANGE ORDERS TO DATE**********

4

DESCRIPTION AMOUNT PERCENT TOTAL %

Original Contract Amount

DELETION OF QUALITY CONTROL MATERIALScco#i TESTING

EXTRA WORK AT AGREED LUMP SUM PRICE - ADD
DLC CONDUIT AND PULL BOX

EXTRA WORK AT NEGOTIATED UNIT PRICES - MODIFY
1 4 TRAFFIC LOOPS TO TYPE D

EXTRA WORK AT FORCE ACCOUNT - 3 PAVING DAYS
AND FINAL QUANTITY ADJUSTMENTS

$719,765.40

($3,078.75)

$7,085.40

$924.00

$13,446.79

TOTAL: $18,377.44

-0.4277%

0.9844%

0.1284%

1.8682%

-0.4277%

0.5567%

0.6850%

2.5533%


